AUTHORIZATION HISTORY

AMOUNT DATE DESCRIPTION
$1,600,000.00 12/11/08  (Council)-Professional Services Agreement for Preliminary
Engineering Report, Design, Construction Documents, Bid
and Construction Phase Services
($382.03) 6/8/09 (Admin Authority)-SA#1 Adjust original encumbrance down
to negotiated contract amount $1,599,617.97
$49,920.00 9/15/10  (Admin Authority)-SA #2 to provide additional environmental
information as requested by U.S. Army Corp of Engineers
$102,673.00 1/19/12  Proposed (Council)-Authorization for additional Design and
Construction Phase Services for the Bio-Filter
$1,752,210.97 Total Contract Authorization
CONTRACT HISTORY
AMOUNT DATE DESCRIPTION
$1,600,000.00 12/11/08 Professional Services Agreement for Preliminary Engineering
Report, Design, Construction Documents, Bid and
Construction Phase Services.
($382.03) 2/13/08 SA#1 adjust original encumbrances to negotiated contract
amount.
$49,920.00 12/01/08 SA#?2 to provide additional environmental information as
requested by U.S. Army Corp of Engineers.
$102,673.00 Proposed  SA # 3 authorization for additional Design and Construction
Phase Services for the Bio-Filter
$1,752,210.97 Total Contract Expenditures
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